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ESTIMATE RUN 11/03/2017

ESTIMATE SUMMARY 08:33:03

CONTID: C20575         ESTIMATE NO: 0014 PROG 2005

PCN: 20575-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CROSSROADS BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: IM0253-242                    

CROSSROADS BRIDGE REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

RALPH L. WADSWORTH CONSTRUCTION COMPANY, LLC. PAY PERIOD ENDING

166 EAST 14000 SOUTH, STE 200 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DRAPER UT 84020     (801)617-1753 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 24,423,862.51 PARTICIPATING $ $ 672,428.95

AWARD PROJECT AMT: 21,544,006.09 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -3,636.46

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.20

WORK DAYS

WORK DAYS

60.33%

9,690,104.33

672,428.95

668,792.49

668,792.49

$

$

$

$

14,733,758.18

0.00

14,733,758.18

286,067.35

15,019,825.53

-323,160.09

0.00

14,696,665.44

0.00

AMOUNT DUE 14,696,665.44 668,792.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 668,792.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

242.5 TIME ALLOW: 295

ORIG TIME ALLOW: 290

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/12/2016

09/12/2016

10/25/2017

07/14/2016

07/27/2016

08/25/2016

09/12/2016
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PCN: 20575-BID    ESTIMATE RUN 11/03/2017

PROJECT: IM0253-242                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:33:03

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

16,193.031.000

0.00

1.000

L S 

16,193.03000

0010 *Removal of Tree 17.000

0.000

202-00010  
 

8,758.9117.000

0.00

17.000

EACH

515.23000

0015 Removal of Headwall 2.000

0.000

202-00015  
 

1,514.162.000

0.00

2.000

EACH

757.08000

0020 *Removal of Inlet 5.000

0.000

202-00019  
 

5,415.205.000

0.00

9.000

EACH

1,083.04000

0025 *Removal of Manhole 1.000

0.000

202-00021  
 

1,083.041.000

0.00

4.000

EACH

1,083.04000

0030 *Removal of Embankment Protector Type 5 2.000

0.000

202-00024  
 

1,577.242.000

0.00

2.000

EACH

788.62000

0035 *Removal of Slope and Ditch Paving 811.000

0.000

202-00026  
 

46,900.13811.000

0.00

811.000

SY  

57.83000

0040 Removal of Riprap 242.600

0.000

202-00027  
 

1,914.11242.600

0.00

242.600

SY  

7.89000

0045 *Removal of Pipe 559.000

58.000

202-00035  
 

15,566.91617.000

1,463.34

2,000.000

LF  

25.23000

0050 *Removal of End Section 1.000

1.000

202-00037  
 

651.942.000

325.97

6.000

EACH

325.97000

0055 *Removal of Barricade 2.000

0.000

202-00070  
 

630.902.000

0.00

2.000

EACH

315.45000
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PCN: 20575-BID    ESTIMATE RUN 11/03/2017

PROJECT: IM0253-242                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:33:03

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0060 *Removal of Wall 251.000

201.000

202-00155  
 

11,883.08452.000

5,284.29

1,015.000

LF  

26.29000

0065 *Removal of Concrete Median Cover Material 51.900

0.000

202-00190  
 

1,200.4551.900

0.00

110.000

SY  

23.13000

0070 *Removal of Sidewalk 223.500

165.900

202-00200  
 

2,355.87389.400

1,003.70

939.000

SY  

6.05000

0075 *Removal of Curb and Gutter 333.700

0.000

202-00203  
 

2,105.65333.700

0.00

850.000

LF  

6.31000

0080 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

10.000

SY  

157.72000

0085 *Removal of Concrete Pavement 11,007.100

0.000

202-00210  
 

92,569.7111,007.100

0.00

11,007.100

SY  

8.41000

0086 Added Item (Square Yard)/ CMO#5 Rem Conc Pvmt per inch 8,572.800

0.000

900-00022  
 

6,258.148,572.800

0.00

8,572.800

SY  

0.73000

0090 *Removal of Concrete Pavement (Special) 43,577.400

0.000

202-00212  
 

149,034.7143,577.400

0.00

43,577.400

SY  

3.42000

0095 *Removal of Asphalt Mat 78,161.100

2,559.600

202-00220  
 

174,356.7180,720.700

5,528.74

83,143.000

SY  

2.16000

0100 *Removal of Asphalt Mat (Planing) 5,544.000

1,561.900

202-00240  
 

19,541.227,105.900

4,295.23

7,105.900

SY  

2.75000

0105 *Removal of Pavement Marking 7,021.500

48.700

202-00250  
 

5,938.977,070.200

40.91

12,200.000

SF  

0.84000
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PCN: 20575-BID    ESTIMATE RUN 11/03/2017

PROJECT: IM0253-242                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:33:03

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0110 *Removal of Pavement Marking (12 Inch) 4,516.700

164.700

202-00254  
 

9,877.754,681.400

347.52

6,000.000

SF  

2.11000

0115 Removal of Pedestrian Rail 565.000

0.000

202-00420  
 

2,276.95565.000

0.00

565.000

LF  

4.03000

0120 *Removal of Light Standard 5.000

0.000

202-00700  
 

1,689.655.000

0.00

6.000

EACH

337.93000

0125 *Removal of Light Standard Foundation 5.000

0.000

202-00705  
 

2,824.855.000

0.00

11.000

EACH

564.97000

0130 *Removal of Ground Sign 20.000

13.000

202-00810  
 

2,255.5533.000

888.55

40.000

EACH

68.35000

0135 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

94.64000

0140 *Removal of Pull Box 7.000

0.000

202-00827  
 

1,182.727.000

0.00

7.000

EACH

168.96000

0145 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

1,819.000

LF  

1.31000

0150 *Removal of Guardrail Type 3 2,392.000

392.000

202-01130  
 

6,737.282,784.000

948.64

3,060.000

LF  

2.42000

0155 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

171.000

LF  

14.50000

0160 *Removal of Tensioned Cable Barrier 12,665.000

0.000

202-01200  
 

48,000.3512,665.000

0.00

12,665.000

LF  

3.79000
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PCN: 20575-BID    ESTIMATE RUN 11/03/2017

PROJECT: IM0253-242                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:33:03

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0165 *Removal of End Anchorage 16.000

2.000

202-01300  
 

3,623.5818.000

402.62

20.000

EACH

201.31000

0170 *Unclassified Excavation (Complete In Place) 327,319.100

3,658.000

203-00010  
 

2,227,475.88330,977.100

24,618.34

335,478.000

CY  

6.73000

0175 *Muck Excavation 60.000

0.000

203-00100  
 

3,154.2060.000

0.00

100.000

CY  

52.57000

0180 *Proof Rolling 38.110

1.000

203-01100  
 

6,168.4339.110

157.72

50.000

HOUR

157.72000

0185 *Blading 27.500

0.000

203-01500  
 

5,204.9327.500

0.00

50.000

HOUR

189.27000

0190 *Backhoe 2.000

0.000

203-01510  
 

410.082.000

0.00

40.000

HOUR

205.04000

0195 *Dozing 6.500

0.000

203-01550  
 

1,366.956.500

0.00

20.000

HOUR

210.30000

0200 *Combination Loader 45.750

0.000

203-01594  
 

8,659.1045.750

0.00

60.000

HOUR

189.27000

0205 *Potholing 38.000

0.000

203-01597  
 

26,616.7238.000

0.00

50.000

HOUR

700.44000

0210 Sweeping (With Pickup Broom) 38.500

0.000

203-01622  
 

14,168.7738.500

0.00

50.000

HOUR

368.02000

0215 *Structure Excavation 11.000

0.000

206-00000  
 

176.2211.000

0.00

157.000

CY  

16.02000
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PCN: 20575-BID    ESTIMATE RUN 11/03/2017

PROJECT: IM0253-242                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:33:03

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0220 *Erosion Log Type 1 (12 Inch) 7,656.000

0.000

208-00002  
 

23,350.807,656.000

0.00

19,332.000

LF  

3.05000

0225 *Silt Fence 2,015.500

0.000

208-00020  
 

2,015.502,015.500

0.00

3,430.000

LF  

1.00000

0230 *Aggregate Bag 1,144.000

85.000

208-00035  
 

5,813.171,229.000

402.05

7,791.000

LF  

4.73000

0235 Concrete Washout Structure 7.000

0.000

208-00045  
 

13,931.547.000

0.00

7.000

EACH

1,990.22000

0240 *Storm Drain Inlet Protection (Type I) 161.000

0.000

208-00051  
 

846.86161.000

0.00

161.000

LF  

5.26000

0245 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

26.000

LF  

5.26000

0250 Vehicle Tracking Pad 5.000

0.000

208-00070  
 

19,978.405.000

0.00

10.000

EACH

3,995.68000

0255 Removal and Disposal of Sediment (Labor) 22.800

9.500

208-00103  
 

1,288.7732.300

379.05

120.000

HOUR

39.90000

0260 Removal and Disposal of Sediment (Equipment) 0.000

2.500

208-00105  
 

98.582.500

98.58

30.000

HOUR

39.43000

0265 Erosion Control Management 52.000

4.000

208-00207  
 

13,729.5256.000

980.68

100.000

DAY 

245.17000

0270 *Temporary Berms 645.000

0.000

208-00300  
 

3,225.00645.000

0.00

2,000.000

LF  

5.00000



CONTID: C20575         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 20575-BID    ESTIMATE RUN 11/03/2017

PROJECT: IM0253-242                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:33:03

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0275 *Reset TV Cameras 1.000

0.000

210-00473  
 

1,568.191.000

0.00

2.000

EACH

1,568.19000

0280 *Reset Light Standard 2.000

0.000

210-00750  
 

4,118.482.000

0.00

3.000

EACH

2,059.24000

0285 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

5.000

EACH

173.50000

0290 *Reset Traffic Signal Controller Cabinet 1.000

0.000

210-00855  
 

3,912.561.000

0.00

2.000

EACH

3,912.56000

0295 *Relay Pipe (18 Inch) 0.000

0.000

210-02018  
 

0.000.000

0.00

26.000

LF  

54.68000

0300 *Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

1.000

EACH

651.93000

0305 *Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

1.000

EACH

441.63000

0310 *Seeding (Native) 0.000

3.130

212-00006  
 

1,234.193.130

1,234.19

42.100

ACRE

394.31000

0315 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

1.400

ACRE

1,577.24000

0320 *Soil Conditioning 0.000

10.000

212-00032  
 

7,886.2010.000

7,886.20

34.800

ACRE

788.62000

0325 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

43.500

ACRE

352.25000
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PCN: 20575-BID    ESTIMATE RUN 11/03/2017

PROJECT: IM0253-242                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:33:03

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0330 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

5.200

ACRE

2,733.89000

0335 *Mulch Tackifier 1,200.000

0.000

213-00061  
 

2,268.001,200.000

0.00

8,688.000

LB  

1.89000

0340 *Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

15,872.000

SF  

1.02000

0345 *Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

0.000.000

0.00

1,764.000

SY  

1.53000

0350 *Metal Landscape Border (3/16x4 Inch) 0.000

0.000

213-00460  
 

0.000.000

0.00

121.000

LF  

6.36000

0355 *Deciduous Tree (2.5 Inch Caliper) 0.000

0.000

214-00225  
 

0.000.000

0.00

11.000

EACH

571.92000

0360 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

293.000

EACH

28.39000

0365 *Evergreen Tree (8 Foot) (Ball and Burlap) 0.000

0.000

214-00508  
 

0.000.000

0.00

8.000

EACH

563.60000

0370 *Evergreen Shrub (5 Gallon Container) 0.000

0.000

214-00650  
 

0.000.000

0.00

89.000

EACH

31.54000

0375 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

33,067.000

SY  

2.00000

0380 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

8,410.000

SY  

0.84000
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PCN: 20575-BID    ESTIMATE RUN 11/03/2017

PROJECT: IM0253-242                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:33:03

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0385 Removal of Nests 3.000

0.000

240-00010  
 

296.523.000

0.00

3.000

HOUR

98.84000

0390 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

29.44000

0395 Environmental Health and Safety Management 0.500

0.000

250-00010  
 

1,115.300.500

0.00

1.000

L S 

2,230.59000

0400 *Aggregate Base Course (Class 6) 11,180.900

238.300

304-06007  
 

480,291.5511,419.200

10,022.90

19,578.000

CY  

42.06000

0400 MATERIAL ALLOWANCE Aggregate Base Course (Class 6) 7,259.200

-238.300

107,138.937,020.900

-3,636.46CY  

15.26000

0405 *Hot Mix Asphalt (Patching) (Asphalt) 67.580

0.000

403-00720  
 

14,989.9267.580

0.00

295.000

TON 

221.81000

0410 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

0.000

TON 

135.20000

0415 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 6,189.270

0.000

403-33841  
 

568,793.916,189.270

0.00

10,673.000

TON 

91.90000

0420 *Concrete Pavement (8 Inch) 5,115.800

1,430.000

412-00800  
 

281,469.406,545.800

61,490.00

6,545.800

SY  

43.00000

0425 *Concrete Pavement (8 Inch) (Fast Track) 0.000

0.000

412-00805  
 

0.000.000

0.00

3,194.000

SY  

109.00000

0430 *Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

0.000.000

0.00

2,559.000

SY  

46.00000
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PCN: 20575-BID    ESTIMATE RUN 11/03/2017

PROJECT: IM0253-242                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:33:03

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0435 *Concrete Pavement (12-1/2 Inch) 49,947.300

0.000

412-01250  
 

2,996,838.0049,947.300

0.00

85,064.000

SY  

60.00000

0435 MATERIAL ALLOWANCE Paving Baskets 0.000

0.000

0.000.000

0.00EACH

63.60000

0435 MATERIAL ALLOWANCE Dowel Baskets 35,912.100

0.000

113,092.9535,912.100

0.00SY  

3.14916

0440 *Concrete Safety Edge 10,882.100

462.200

412-02000  
 

73,737.9511,344.300

3,004.30

19,707.000

LF  

6.50000

0445 *Geotextile (Erosion Control) (Class 1) 56.000

19.600

420-00102  
 

556.4275.600

144.26

356.000

SY  

7.36000

0450 *Riprap (12 Inch) 28.000

9.800

506-00212  
 

4,610.4737.800

1,195.31

179.000

CY  

121.97000

0455 *Concrete Slope and Ditch Paving 0.000

10.850

507-00000  
 

5,517.4410.850

5,517.44

20.000

CY  

508.52000

0460 *Slope and Ditch Paving (Special) 0.000

0.000

507-00725  
 

0.000.000

0.00

6,435.000

LF  

13.75000

0462 Pipe Railing MCR #3 - Pipe Railing 0.000

0.000

514-00000  
 

0.000.000

0.00

0.000

LF  

335.50000

0465 *Concrete Class B 4.000

0.000

601-01000  
 

3,890.524.000

0.00

4.000

CY  

972.63000

0470 *Reinforcing Steel (Epoxy Coated) 188.000

0.000

602-00020  
 

163.56188.000

0.00

188.000

LB  

0.87000



CONTID: C20575         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 20575-BID    ESTIMATE RUN 11/03/2017

PROJECT: IM0253-242                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:33:03

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0475 *18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

112.000

LF  

63.09000

0480 *24 Inch Reinforced Concrete Pipe (Complete In Place) 240.000

0.000

603-01245  
 

17,666.40240.000

0.00

1,070.000

LF  

73.61000

0485 *30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

166.000

12.000

603-02245  
 

17,969.10178.000

1,211.40

372.000

LF  

100.95000

0490 *34 x 22 Inch Reinforced Concrete Pipe Elliptical 
(Complete 

0.000

184.000

603-02271  
 

21,669.68184.000

21,669.68

184.000

LF  

117.77000

0495 *34 x 22 Inch Reinforced Concrete End Section 
Elliptical 

0.000

1.000

603-02272  
 

1,813.831.000

1,813.83

1.000

EACH

1,813.83000

0500 *18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

2.000

EACH

977.89000

0505 *24 Inch Reinforced Concrete End Section 1.000

0.000

603-05024  
 

1,209.221.000

0.00

4.000

EACH

1,209.22000

0510 *30x19 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05124  
 

0.000.000

0.00

1.000

EACH

1,419.52000

0515 *Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

3,259.631.000

0.00

3.000

EACH

3,259.63000

0520 *Inlet Type D (5 Foot) 1.000

1.000

604-00505  
 

9,463.462.000

4,731.73

2.000

EACH

4,731.73000

0525 *Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

2.000

EACH

4,416.28000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:33:03

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0530 *Inlet Type R Special (10 Foot) 0.000

0.000

604-19410  
 

0.000.000

0.00

2.000

EACH

15,246.68000

0535 *Outlet Structure 0.000

0.000

604-20000  
 

0.000.000

0.00

2.000

EACH

12,617.94000

0540 *Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

3,995.681.000

0.00

2.000

EACH

3,995.68000

0545 *Manhole Box Base (5 Foot) 0.000

0.000

604-31005  
 

0.000.000

0.00

1.000

EACH

8,727.41000

0550 *Manhole Special 1.000

0.000

604-39000  
 

19,032.061.000

0.00

1.000

EACH

19,032.06000

0555 *4 Inch Non-Perforated Pipe Underdrain 0.000

0.000

605-00004  
 

0.000.000

0.00

167.000

LF  

23.13000

0560 *Guardrail Type 3 (6-3 Post Spacing) 1,401.000

0.000

606-00301  
 

33,806.131,401.000

0.00

3,859.000

LF  

24.13000

0560 MATERIAL ALLOWANCE W Beam Rail, Galv 2,020.500

0.000

26,044.252,020.500

0.00LF  

12.89000

0565 *End Anchorage Type 3D 3.000

0.000

606-01340  
 

2,342.043.000

0.00

6.000

EACH

780.68000

0565 MATERIAL ALLOWANCE Guardrail End Treat 1.000

0.000

401.271.000

0.00EACH

401.27000

0570 *Transition Type 3G 1.000

0.000

606-01370  
 

1,863.511.000

0.00

4.000

EACH

1,863.51000
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ITEM
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UNITS
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QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0570 MATERIAL ALLOWANCE Transtion, Guardrail 3.000

0.000

2,360.943.000

0.00EACH

786.98000

0575 *Transition Type 3H 1.000

0.000

606-01380  
 

839.041.000

0.00

4.000

EACH

839.04000

0575 MATERIAL ALLOWANCE Transtion, Guardrail 3.000

0.000

1,211.403.000

0.00EACH

403.80000

0580 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

2.000

EACH

4,345.83000

0580 MATERIAL ALLOWANCE Guardrail End Treat 2.000

0.000

3,941.862.000

0.00EACH

1,970.93000

0585 *End Anchorage (Flared) 3.000

0.000

606-02005  
 

6,781.353.000

0.00

6.000

EACH

2,260.45000

0585 MATERIAL ALLOWANCE Guardrail End Treat 0.250

0.000

302.990.250

0.00EACH

1,211.97000

0590 *Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

0.000.000

0.00

8,000.000

LF  

19.40000

0595 *End Anchorage (Tensioned Cable Barrier) 4.000

0.000

606-21010  
 

19,331.724.000

0.00

8.000

EACH

4,832.93000

0600 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

1.000

EACH

247.31000

0605 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

3.000

EACH

276.18000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:33:03

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0610 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

1,801.000

LF  

1.89000

0615 *Fence (Plastic) 568.000

0.000

607-11525  
 

4,453.12568.000

0.00

600.000

LF  

7.84000

0620 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

598.000

SY  

45.21000

0625 *Curb Ramp (Special) 0.000

0.000

608-00012  
 

0.000.000

0.00

64.000

SY  

157.72000

0630 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

844.000

LF  

24.18000

0635 *Curb and Gutter Type 2 (Section II-B) 182.000

0.000

609-21020  
 

4,400.76182.000

0.00

1,235.000

LF  

24.18000

0640 *Gutter Type 2 (Variable) 831.400

0.000

609-24100  
 

26,222.36831.400

0.00

1,307.000

LF  

31.54000

0645 Curb Type 6 (Section M) 542.900

68.000

609-60011  
 

16,060.56610.900

1,787.72

1,273.000

LF  

26.29000

0650 Median Cover Material (Concrete)(Special) 0.000

0.000

610-00035  
 

0.000.000

0.00

2,331.000

SF  

6.89000

0655 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

99.000

EACH

22.08000

0660 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

102.000

EACH

23.13000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:33:03

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0665 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

16.000

EACH

24.18000

0670 *Delineator (Flexible) (Flat Mounted) 5.000

0.000

612-00037  
 

236.605.000

0.00

33.000

EACH

47.32000

0675 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

4.000

EACH

157.72000

0680 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

5.000

EACH

71.81000

0685 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

2.000

EACH

63.36000

0690 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

825.000

LF  

7.92000

0695 *2 Inch Electrical Conduit (Bored) 340.000

0.000

613-00206  
 

6,640.20340.000

0.00

1,250.000

LF  

19.53000

0700 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

406.000

LF  

15.84000

0705 *2 Inch Electrical Conduit (Plastic) 5,446.000

0.000

613-01200  
 

43,132.325,446.000

0.00

8,951.000

LF  

7.92000

0710 *3 Inch Electrical Conduit (Plastic) 295.000

0.000

613-01300  
 

2,805.45295.000

0.00

1,150.000

LF  

9.51000

0715 *Electrical System Modifications 0.000

0.000

613-04100  
 

0.000.000

0.00

1.000

L S 

1,584.03000
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PROJECT: IM0253-242                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:33:03

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0720 *Type One Pull Box 31.050

0.000

613-07001  
 

22,296.6931.050

0.00

34.000

EACH

718.09000

0725 *Type Two Pull Box 1.000

0.000

613-07002  
 

1,277.791.000

0.00

6.000

EACH

1,277.79000

0730 *Pull Box (11"x18"x12") 1.000

0.000

613-07011  
 

718.091.000

0.00

2.000

EACH

718.09000

0735 *Pull Box (24"x36"x24") 1.500

0.000

613-07023  
 

1,916.691.500

0.00

5.000

EACH

1,277.79000

0740 *Wiring 0.187

0.270

613-10000  
 

13,271.540.457

7,840.95

1.000

L S 

29,040.57000

0745 *Luminaire (Special)(LED)(50 Watt) 0.000

0.000

613-13003  
 

0.000.000

0.00

8.000

EACH

2,803.74000

0750 *Luminare (LED) (8500 Lumens) 10.000

7.000

613-13006  
 

9,335.2117.000

3,843.91

33.000

EACH

549.13000

0755 *Light Standard Steel (30 Foot) 0.000

0.000

613-32300  
 

0.000.000

0.00

1.000

EACH

2,075.08000

0760 *Light Standard Steel (35 Foot) 17.000

0.000

613-32350  
 

35,276.3617.000

0.00

33.000

EACH

2,075.08000

0765 *Light Standard Foundation 17.000

0.000

613-40010  
 

25,133.3117.000

0.00

37.000

EACH

1,478.43000

0770 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

0.000.000

0.00

1.000

EACH

7,904.32000
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NO.
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:33:03

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0775 *Light Standard (Temporary) 8.000

0.000

613-50410  
 

25,471.208.000

0.00

8.000

EACH

3,183.90000

0780 *Sign Panel (Class I) 0.000

4.000

614-00011  
 

79.924.000

79.92

43.000

SF  

19.98000

0785 *Sign Panel (Class II) 0.000

42.000

614-00012  
 

1,015.5642.000

1,015.56

332.750

SF  

24.18000

0790 *Sign Panel (Class III) 0.000

125.300

614-00013  
 

3,425.70125.300

3,425.70

611.500

SF  

27.34000

0795 *Sign Post (Special) 0.000

0.000

614-00040  
 

0.000.000

0.00

96.000

LF  

21.03000

0800 *Steel Sign Post (W 8x18) 0.000

53.800

614-00818  
 

4,242.6753.800

4,242.67

462.000

LF  

78.86000

0803 Steel Sign Post (W 10x26) MCR #1 - Additional Class 3 
Sign

0.000

0.000

614-01026  
 

0.000.000

0.00

0.000

LF  

104.65000

0805 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

9.400

614-01502  
 

197.689.400

197.68

76.000

LF  

21.03000

0810 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

35.600

614-01572  
 

1,347.4635.600

1,347.46

265.500

LF  

37.85000

0815 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

30.000

EACH

1,892.69000

0818 Conc Footing (Ty 6) MCR #1 - Additional Class 3 Sign 0.000

0.000

614-03006  
 

0.000.000

0.00

0.000

EACH

3,277.50000
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NO.
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CUMULATIVE
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CAT NO0200 200 ROADWAY 

0820 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

13,926.000

LF  

0.21000

0825 *Surface Sensor 0.000

0.000

614-86737  
 

0.000.000

0.00

1.000

EACH

35,376.70000

0830 *Fiber Optic Cable (Single Mode) (12 Fiber) 2,872.000

0.000

614-87010  
 

20,793.282,872.000

0.00

3,000.000

LF  

7.24000

0835 *Embankment Protector Type 5 0.000

2.000

615-00050  
 

12,852.062.000

12,852.06

4.000

EACH

6,426.03000

0840 *3/4 Inch Plastic Pipe 0.000

0.000

619-50060  
 

0.000.000

0.00

1,088.000

LF  

1.73000

0845 *4 Inch Plastic Pipe 0.000

0.000

619-50320  
 

0.000.000

0.00

31.000

LF  

16.30000

0850 *Detour Pavement 25,770.220

544.800

621-00450  
 

1,412,327.1226,315.020

29,239.42

30,770.000

SY  

53.67000

0851 Added Item (Square Yard)/ CMO# 3 Detour Pavement 2 inch 5,546.000

0.000

900-00022  
 

52,187.865,546.000

0.00

5,546.000

SY  

9.41000

0852 Added Item (Square Yard)/ CMO# 3 Detour Pavement 6 inch 2,559.000

0.000

900-00022  
 

72,214.982,559.000

0.00

2,559.000

SY  

28.22000

0853 Added Item (Square Yard)/ CMO# 3 Detour Pavement 13.5 
inch

1,080.000

0.000

900-00022  
 

68,580.001,080.000

0.00

1,080.000

SY  

63.50000

0855 *Drip Emitter 0.000

0.000

623-00164  
 

0.000.000

0.00

878.000

EACH

1.16000
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NO.
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AMOUNT

CAT NO0200 200 ROADWAY 

0860 *Detour Drainage Pipe (Class 0) 1,724.000

0.000

624-20300  
 

72,511.441,724.000

0.00

1,724.000

LF  

42.06000

0865 Construction Surveying 0.530

0.049

625-00000  
 

105,142.490.579

8,898.07

1.000

L S 

181,593.24000

0866 Added Item (Hour)/ Construction Surveying 104.990

11.740

900-00010  
 

17,509.50116.730

1,761.00

116.730

HOUR

150.00000

0870 *Mobilization 0.936

0.000

626-00000  
 

1,946,880.000.936

0.00

1.000

L S 

2,080,000.00000

0875 *Public Information Services (Tier III) 0.819

0.063

626-01103  
 

28,507.000.882

2,036.21

1.000

L S 

32,320.86000

0880 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

206.000

GAL 

99.89000

0885 *Pavement Marking Paint (Waterborne) 556.800

12.800

627-00011  
 

25,455.42569.600

572.03

569.600

GAL 

44.69000

0890 *Preformed Thermoplastic Pavement Marking 0.000

0.000

627-00070  
 

0.000.000

0.00

950.000

SF  

13.67000

0895 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 38.000

0.000

627-30405  
 

679.0638.000

0.00

224.000

SF  

17.87000

0900 *Flagging 856.000

21.000

630-00000  
 

21,205.86877.000

507.78

4,000.000

HOUR

24.18000

0905 *Traffic Control Inspection 256.000

18.000

630-00007  
 

43,215.28274.000

2,838.96

340.000

DAY 

157.72000
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CAT NO0200 200 ROADWAY 

0910 *Traffic Control Management 100.000

7.000

630-00012  
 

75,944.32107.000

4,968.32

200.000

DAY 

709.76000

0915 *Uniformed Traffic Control Coordination 11.000

0.000

630-00015  
 

231.3311.000

0.00

150.000

HOUR

21.03000

0920 *Traffic Incident Management Plan Development 0.500

0.000

630-00040  
 

2,102.990.500

0.00

1.000

L S 

4,205.98000

0925 *Traffic Incident Management Plan Implementation 6.500

0.500

630-00041  
 

3,680.257.000

262.88

18.000

MON 

525.75000

0930 *Flashing Beacon (Portable) 4.500

0.000

630-80001  
 

3,548.794.500

0.00

9.000

EACH

788.62000

0935 *Barricade (Type 3 M-B) (Temporary) 10.500

0.000

630-80336  
 

3,312.2310.500

0.00

21.000

EACH

315.45000

0940 *Construction Traffic Sign (Panel Size A) 63.000

0.000

630-80341  
 

5,299.5663.000

0.00

126.000

EACH

84.12000

0945 *Construction Traffic Sign (Panel Size B) 50.000

0.000

630-80342  
 

5,783.5050.000

0.00

100.000

EACH

115.67000

0950 *Construction Traffic Sign (Panel Size C) 21.000

0.000

630-80343  
 

2,429.0721.000

0.00

50.000

EACH

115.67000

0955 *Construction Traffic Sign (Special) 175.500

2.500

630-80344  
 

2,433.26178.000

34.18

356.000

SF  

13.67000

0960 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

2,681.313.000

0.00

6.000

EACH

893.77000
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CUMULATIVE
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CAT NO0200 200 ROADWAY 

0965 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

5,467.782.000

0.00

4.000

EACH

2,733.89000

0970 *Drum Channelizing Device 159.500

0.000

630-80360  
 

8,384.92159.500

0.00

319.000

EACH

52.57000

0975 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

52.57000

0980 Portable Traffic Speed Monitor 2.000

0.000

630-80367  
 

3,154.482.000

0.00

4.000

EACH

1,577.24000

0985 Concrete Barrier (Temporary) 14,019.500

0.000

630-80370  
 

293,428.1414,019.500

0.00

30,080.000

LF  

20.93000

0990 *Traffic Cone 140.000

0.000

630-80380  
 

1,471.40140.000

0.00

300.000

EACH

10.51000

0995 Impact Attenuator (Temporary) 5.000

0.000

630-85010  
 

22,015.255.000

0.00

12.000

EACH

4,403.05000

1000 *Mobile Attenuator 83.000

4.000

630-85041  
 

36,592.2087.000

1,682.40

120.000

DAY 

420.60000

1005 Night Work Lighting 0.750

0.100

632-00000  
 

38,501.540.850

4,529.59

1.000

L S 

45,295.93000

1010 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

1,677,339.250

F A 

1.00000

1015 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

500,000.000

F A 

1.00000
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PCN: 20575-BID    ESTIMATE RUN 11/03/2017

PROJECT: IM0253-242                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:33:03

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

1020 F/A Partnering 180.460

1,500.000

700-70011  
 

1,680.461,680.460

1,500.00

10,000.000

F A 

1.00000

1025 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

70,000.000

F A 

1.00000

1030 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

114,500.000

F A 

1.00000

1035 F/A Fuel Cost Adjustment 6,357.000

547.400

700-70016  
 

6,904.406,904.400

547.40

100,000.000

F A 

1.00000

1040 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

120,000.000

F A 

1.00000

1045 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

81,700.000

F A 

1.00000

1050 F/A On-The-Job Trainee 2,081.360

222.500

700-70021  
 

2,303.862,303.860

222.50

5,120.000

HOUR

1.00000

1055 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1060 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70155  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1065 F/A Communication Lines Long Distance 0.000

0.000

700-70230  
 

0.000.000

0.00

1,000.000

F A 

1.00000

1070 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 20575-BID    ESTIMATE RUN 11/03/2017

PROJECT: IM0253-242                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:33:03

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

1075 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

30,000.000

F A 

1.00000

1076 Added Item (Dollar)/ Overweightr Price Reduction -620.000

0.000

900-00006  
 

-620.00-620.000

0.00

0.000

DOL 

1.00000

1077 F/A Install MCR #2 - Bench for Paver 0.000

0.000

700-70110  
 

0.000.000

0.00

0.000

F A 

1.00000

1078 Added Item (Dollar)/ MCR #4 - Additional MIT Scan 0.000

2,412.500

900-00006  
 

2,412.502,412.500

2,412.50

2,412.500

DOL 

1.00000

CAT 12,568,556.34262,097.5821,144,587.71CURRENT AMT0200 $ $ $

CAT NO0300 300 STRUCTURES (C-17-GL) 

1085 Removal of Bridge 1.000

0.000

202-00400  
 

37,101.611.000

0.00

1.000

EACH

37,101.61000

1090 Structure Excavation 1,235.000

0.000

206-00000  
 

19,784.701,235.000

0.00

1,235.000

CY  

16.02000

1095 Structure Backfill (Class 1) 1,335.000

0.000

206-00100  
 

48,086.701,335.000

0.00

1,335.000

CY  

36.02000

1100 Mechanical Reinforcement of Soil 1,157.000

0.000

206-00360  
 

13,444.341,157.000

0.00

1,157.000

CY  

11.62000

1105 *Shoring (Area 1) 1.000

0.000

206-01781  
 

21,513.591.000

0.00

1.000

L S 

21,513.59000

1110 *Shoring (Area 2) 1.000

0.000

206-01782  
 

18,211.901.000

0.00

1.000

L S 

18,211.90000
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PCN: 20575-BID    ESTIMATE RUN 11/03/2017

PROJECT: IM0253-242                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:33:03

CUMULATIVE
AMOUNT

CAT NO0300 300 STRUCTURES (C-17-GL) 

1115 *Drilled Caisson (24 Inch) 439.000

0.000

503-00024  
 

52,956.57439.000

0.00

439.000

LF  

120.63000

1120 Bridge Expansion Device (0-4 Inch) 128.000

0.000

518-01004  
 

21,766.40128.000

0.00

128.000

LF  

170.05000

1125 *Place Thin Bonded Overlay (Polyester Concrete) 1,287.000

0.000

519-03035  
 

67,014.091,287.000

0.00

1,287.000

SY  

52.07000

1130 *Furnish Thin Bonded Overlay (Polyester Concrete) 1,049.000

0.000

519-03055  
 

127,589.871,049.000

0.00

1,049.000

CF  

121.63000

1135 *Concrete Class D (Bridge) 632.000

0.000

601-03040  
 

302,399.36632.000

0.00

632.000

CY  

478.48000

1140 Structural Concrete Stain 916.000

0.000

601-40400  
 

8,390.56916.000

0.00

916.000

SY  

9.16000

1145 *Reinforcing Steel (Epoxy Coated) 116,615.000

0.000

602-00020  
 

101,455.05116,615.000

0.00

116,615.000

LB  

0.87000

1150 *15 Inch Plastic Pipe 52.500

13.500

603-50015  
 

12,144.6666.000

2,484.14

66.000

LF  

184.01000

1155 *Bridge Rail Type 10 378.000

0.000

606-11000  
 

45,847.62378.000

0.00

378.000

LF  

121.29000

1160 1 Inch Electrical Conduit 200.000

0.000

613-00100  
 

3,168.00200.000

0.00

200.000

LF  

15.84000

1165 2 Inch Electrical Conduit 440.000

0.000

613-00200  
 

3,484.80440.000

0.00

446.000

LF  

7.92000
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PCN: 20575-BID    ESTIMATE RUN 11/03/2017

PROJECT: IM0253-242                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:33:03

CUMULATIVE
AMOUNT

CAT NO0300 300 STRUCTURES (C-17-GL) 

1170 *Prestressed Concrete I (BT84) 986.000

0.000

618-00184  
 

259,071.50986.000

0.00

986.000

LF  

262.75000

1170 MATERIAL ALLOWANCE Prestress Concrete I (BT84) 0.000

0.000

0.000.000

0.00LF  

147.02000

CAT 1,163,431.322,484.141,163,478.84CURRENT AMT0300 $ $ $

CAT NO0301 301 STRUCTURES (C-17-GM) 

1175 Removal of Bridge 1.000

0.000

202-00400  
 

37,101.611.000

0.00

1.000

EACH

37,101.61000

1180 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

264.000

SY  

1.00000

1185 Structure Excavation 216.000

0.000

206-00000  
 

3,460.32216.000

0.00

216.000

CY  

16.02000

1190 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,353.000

CY  

36.02000

1195 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

1,159.000

CY  

11.62000

1200 *Drilled Caisson (24 Inch) 438.000

0.000

503-00024  
 

52,835.94438.000

0.00

438.000

LF  

120.63000

1205 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

128.000

LF  

170.05000

1210 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

1,287.000

SY  

52.07000
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PCN: 20575-BID    ESTIMATE RUN 11/03/2017

PROJECT: IM0253-242                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:33:03

CUMULATIVE
AMOUNT

CAT NO0301 301 STRUCTURES (C-17-GM) 

1215 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

833.000

CF  

121.63000

1220 *Concrete Class D (Bridge) 0.000

90.760

601-03040  
 

43,426.8490.760

43,426.84

632.000

CY  

478.48000

1225 Concrete (Patching) 20.250

0.000

601-06150  
 

975.6520.250

0.00

264.000

SF  

48.18000

1230 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

916.000

SY  

9.16000

1235 *Reinforcing Steel (Epoxy Coated) 20,004.500

7,775.200

602-00020  
 

24,168.3427,779.700

6,764.42

116,615.000

LB  

0.87000

1240 15 Inch Plastic Pipe 0.000

28.000

603-50015  
 

5,152.2828.000

5,152.28

78.000

LF  

184.01000

1245 Bridge Rail Type 10 0.000

0.000

606-11000  
 

0.000.000

0.00

378.000

LF  

121.29000

1250 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

210.000

LF  

15.84000

1255 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

446.000

LF  

7.92000

1260 Prestressed Concrete I (BT84) 0.000

986.000

618-00184  
 

259,071.50986.000

259,071.50

986.000

LF  

262.75000
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PCN: 20575-BID    ESTIMATE RUN 11/03/2017

PROJECT: IM0253-242                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:33:03

CUMULATIVE
AMOUNT

CAT NO0301 301 STRUCTURES (C-17-GM) 

1265 *Temporary Bridge 1.000

0.000

621-00500  
 

318,124.561.000

0.00

1.000

L S 

318,124.56000

CAT 744,317.04314,415.041,415,182.46CURRENT AMT0301 $ $ $

CAT NO0302 302 WALLS 

1270 *Structure Excavation 1,409.000

248.000

206-00000  
 

26,545.141,657.000

3,972.96

1,657.000

CY  

16.02000

1275 *Structure Backfill (Class 1) 1,094.000

0.000

206-00100  
 

39,405.881,094.000

0.00

2,440.000

CY  

36.02000

1280 *Mechanical Reinforcement of Soil 593.000

0.000

206-00360  
 

6,890.66593.000

0.00

1,324.000

CY  

11.62000

1285 Precast Panel Facing 1,428.000

0.000

504-04420  
 

31,330.321,428.000

0.00

3,121.000

SF  

21.94000

1285 MATERIAL ALLOWANCE Precast Panel Facing 1,693.000

0.000

31,572.761,693.000

0.00SF  

18.64900

1290 *Soil Nail Wall 6,052.800

3,473.200

504-06400  
 

235,387.469,526.000

85,822.77

9,526.000

SF  

24.71000

1295 Concrete Slope and Ditch Paving 11.600

0.000

507-00000  
 

5,898.8311.600

0.00

25.000

CY  

508.52000

1300 *Concrete Class D (Wall) 77.330

0.000

601-03050  
 

48,898.8577.330

0.00

196.000

CY  

632.34000

1305 *Structural Concrete Coating (Anti-Graffiti) 4,559.000

0.000

601-40302  
 

5,151.674,559.000

0.00

10,688.000

SF  

1.13000
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PCN: 20575-BID    ESTIMATE RUN 11/03/2017

PROJECT: IM0253-242                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:33:03

CUMULATIVE
AMOUNT

CAT NO0302 302 WALLS 

1310 *Reinforcing Steel (Epoxy Coated) 3,828.300

0.000

602-00020  
 

3,330.623,828.300

0.00

10,454.000

LB  

0.87000

CAT 434,412.1989,795.73591,505.08CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1315 *Field Office (Class 2) 1.000

0.000

620-00002  
 

58,594.571.000

0.00

1.000

EACH

58,594.57000

1320 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

46,476.111.000

0.00

1.000

EACH

46,476.11000

1325 Sanitary Facility 2.000

0.000

620-00020  
 

4,037.742.000

0.00

2.000

EACH

2,018.87000

CAT 109,108.420.00109,108.42CURRENT AMT0400 $ $ $

$15,019,825.31668,792.49$24,423,862.51$CURRENT AMTPROJECT TOTAL


